

PROJECT	CONTRACT	VALUE	%	COST	MARGIN	BILLING POS.	INVOICED	PAID	OUTST.	RETN.
S1919 Project name number 19	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,019	£8,000	£2,000	£500
S1920 Project name number 20	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,020	£8,000	£2,000	£500
S1921 Project name number 21	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,021	£8,000	£2,000	£500
S1922 Project name number 22	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,022	£8,000	£2,000	£500
S1923 Project name number 23	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,023	£8,000	£2,000	£500
S1924 Project name number 24	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,024	£8,000	£2,000	£500
S1925 Project name number 25	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,025	£8,000	£2,000	£500
S1926 Project name number 26	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,026	£8,000	£2,000	£500
S1927 Project name number 27	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,027	£8,000	£2,000	£500
S1928 Project name number 28	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,028	£8,000	£2,000	£500
S1929 Project name number 29	£50,000	£30,000	60%	£20,000	£10,000	£2,000	£10,029	£8,000	£2,000	£500

Value = certified AFP value to date (* = applied, awaiting certification). Cost = kiosk labour at basic rates + nett PO commitments (leads supplier invoices; excludes overheads funded by BAMA). Figures are live from the ERP at time of printing.