

ESTIMATE VS ACTUAL

CATEGORY	ESTIMATED	ACTUAL	VARIANCE
Labour 400h est · 380h logged	£12,000	£11,000	" £ 1,000 (- 8 %)
Bought-in (material, finishing, delivery, prelims) 7 active POs (nett committed)	£20,000	£18,000	" £ 2,000 (- 10 %)
TOTAL COST	£32,000	£29,000	" £ 3,000 (- 9 %)

Contract value: £45,000 Margin at estimate: £13,000 Contract " cost to date

Estimated = QB net cost buckets published on quote save. Actual labour = kiosk hours × basic rate (S000 excluded, CIS included, no OT uplift). Actual bought-in = nett committed on active POs — commitments, not supplier invoices, so this leads cash. Co closes.